COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2016

ESTI MATE SUMVARY 13:37: 29
CONTI D C19500S ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 19500S- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 257.5 DAYS TI VE ALLOW 279 WORK DAYS
El Paso, SR 21, MP 141.7-148.7 PERCENT TI ME: 92.29 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. SHE0212- 006
SH21- ACCEL/ DECEL LANES MP 141.7-148.7
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 30/ 2016 DATE TI ME STARTED 05/ 26/ 2015
7353 S. EAGLE STREET DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,183, 906.57 PARTI Cl PATI NG $ 4,924,690. 72 $ 114, 596. 70
AWARD PROJECT AM: $  2,455,009. 70 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 95. 00% TOTAL EARNI NGS 4,924, 690. 72 114,596. 70
FUNDS AVAI LABLE: $ 259, 215. 85 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,924,690. 72 114, 596. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 825. 15 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,887, 865. 57 114, 596. 70
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,887, 865. 57 114, 596. 70
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 114, 596. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19500S- BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00

0007 201-00000 C ear and Grub (ADDED | TEM BY CO 011) 1. 000 1. 000
LS 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
0010 202- 00027 Renoval of Riprap 3, 790. 000 3, 745. 000
SY 0. 000 0. 00
12. 00000 3, 745. 000 44, 940. 00
0015 202-00203 Renoval of Curb and Gutter 83. 000 83. 000
LF 0. 000 0. 00
12. 00000 83. 000 996. 00
0020 202-00220 Renoval of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to 12, 387.780 12,387.780
825+25
SY 0. 000 0.00
7.50000 12,387.780 92, 908. 35
0025 202- 00250 *Renoval of Pavenent MarKking 188. 000 26.700
SF 0. 000 0.00
5. 00000 26.700 133.50
0030 202-00810 *Renoval of Gound Sign 6. 000 6. 000
EACH 0. 000 0.00
210. 00000 6. 000 1, 260. 00
0032 202-00810 *Renoval of Ground Sign (ADDED | TEM BY CO 011) 3. 000 0. 000
EACH 3. 000 330. 00
110. 00000 3. 000 330. 00
0035 202-01130 *Renoval of CGuardrail Type 3 1, 081. 000 1, 081. 000
LF 0. 000 0.00
1. 30000 1, 081. 000 1, 405. 30
0040 202-01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0045 202-04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19500S- Bl D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 26, 983. 860 24, 609. 440
CY 2,374.420 47, 488. 40
20. 00000 26, 983. 860 539, 677. 20
0051 203-00510 Rock Fill (Spec) 26. 000 26. 000
CY 0. 000 0. 00
55. 75000 26. 000 1, 449. 50
0055 203-01500 Bl adi ng 75. 000 53. 000
HOUR 12. 750 1,912.50
150. 00000 65. 750 9, 862. 50
0060 203-01510 Backhoe 50. 000 42.000
HOUR 0. 000 0. 00
150. 00000 42.000 6, 300. 00
0065 203- 01590 Front End Loader (Rubber Tire) 30. 000 15. 000
HOUR 0. 000 0. 00
150. 00000 15. 000 2, 250. 00
0070 203-01597 *Pot hol i ng 350. 000 306. 740
HOUR 5. 000 1, 250. 00
250. 00000 311. 740 77,935. 00
0075 203-01622 Sweepi ng (Wth Pickup Broon) 85. 000 60. 000
HOUR 3. 000 480. 00
160. 00000 63. 000 10, 080. 00
0080 207-00205 Topsoi | 4, 154. 400 4, 154. 400
CY 0. 000 0. 00
14. 00000 4, 154. 400 58, 161. 60
0085 208-00002 *Erosion Log Type 1 (12 Inch) 2,146. 000 2,146. 000
LF 0. 000 0. 00
3. 40000 2,146. 000 7,296. 40
0090 208-00020 *Silt Fence 6, 332. 700 6, 332. 700
LF 0. 000 0. 00
1. 20000 6, 332. 700 7,599. 24
0095 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19500S- Bl D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHEO0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0100 208-00041 *Rock Check Dam 2.000 2.000
EACH -2.000 -140. 00
70. 00000 0. 000 0. 00
0103 208- 00041 Rock Check Dam Rock Check Dam - Added Scope 104. 000 104. 000
EACH 0. 000 0. 00
370. 00000 104. 000 38, 480. 00
0105 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0110 208- 00050 *StormDrain Inlet Protection 15. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 46. 000
HOUR 0. 000 0. 00
30. 00000 46. 000 1, 380. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 29.500
HOUR 0. 000 0. 00
80. 00000 29.500 2, 360. 00
0130 208-00107 Renoval of Trash 60. 000 50. 000
HOUR 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0135 208-00206 Erosi on Control Supervisor 95. 000 85. 000
DAY 3. 000 210. 00
70. 00000 88. 000 6, 160. 00
0140 210-00810 *Reset Ground Sign 12. 000 11. 000
EACH 0. 000 0. 00
230. 00000 11. 000 2,530. 00
0142 210-00810 Res Ground Sign (ADDED | TEM BY CO 011) 2.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19500S- BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0145 210- 00825 Reset Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 11.934 10. 414
ACRE 1.520 3, 800. 00
2,500. 00000 11.934 29, 835. 00
0155 213-00003 *Mil ching (Weed Free) 3.725 3.725
ACRE 0. 000 0. 00
500. 00000 3.725 1, 862. 50
0160 213-00061 *Mul ch Tacki fier 745. 000 745. 000
LB 0. 000 0. 00
3. 00000 745. 000 2,235.00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 23, 750. 000 23, 651. 010
SY 0. 000 0. 00
2. 00000 23, 651. 010 47,302. 02
0170 216-00301 *Turf Reinforcenent Mat (dass 1) 18, 313. 300 18, 313. 300
SY 0. 000 0. 00
3. 80000 18, 313. 300 69, 590. 54
0175 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 05000 0. 000 0. 00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0185 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0190 250-00110 Heal th and Safety O ficer 80. 000 80. 000
HOUR 0. 000 0. 00
85. 00000 80. 000 6, 800. 00
0195 304- 06000 Aggregate Base Course (C ass 6) 25, 634. 530 25, 634. 530
TON 0. 000 0. 00
20. 00000 25, 634. 530 512, 690. 60



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19500S- BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHEO0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0200 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 85. 000 68. 340
TON 10. 780 3,234.00
300. 00000 79. 120 23, 736. 00
0205 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 9, 366. 180 9, 366. 180
TON 0. 000 0. 00
95. 00000 9, 366. 180 889, 787. 10
0210 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 3, 304. 500 3, 304. 500
TON 0. 000 0. 00
110. 00000 3, 304. 500 363, 495. 00
0215 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,132.092 2,132.092
GAL 0. 000 0. 00
5. 50000 2,132.092 11,726.51
0220 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 408. 490 1,293. 490
SY 115. 000 575. 00
5. 00000 1, 408. 490 7,042. 45
0221 420-00132 Ceotextile (Separator) (CL 1) 163. 000 163. 000
SY 0. 000 0. 00
2. 65000 163. 000 431. 95
0225 506- 00209 Riprap (9 Inch) 990. 100 932. 500
cY 57. 600 4, 608. 00
80. 00000 990. 100 79, 208. 00
0227 506- 00030 G outed Riprap (Added Scope) 362. 960 362. 960
CY 0. 000 0. 00
175. 00000 362. 960 63, 518. 00
0228 506- 01020 Geogrid Reinforce CMO 14 Added Item 5, 025. 000 5, 025. 000
SY 0. 000 0. 00
3. 73000 5, 025. 000 18, 743. 25
0230 507- 00000 *Concrete Slope and Ditch Paving 10. 800 10. 800
CY 0. 000 0. 00
350. 00000 10. 800 3, 780. 00
0231 507-00000 Conc S and D Pave ADDED | TEM BY CO 019 0. 000 0. 000
CY 0. 000 0. 00
575. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19500S-BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHEO0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0232 507- 00000 Conc S and D Pave Concrete Ditch (Added Scope) 456. 830 456. 830
CcY 0. 000 0. 00
360. 00000 456. 830 164, 458. 80
0233 603-10240 24 In CSP (Added Scope) 10. 000 10. 000
LF 0. 000 0. 00
131. 90000 10. 000 1, 319. 00
0234 604-00310 Inlet Ty C (10 Ft) (Added Scope) 1. 000 1. 000
EACH 0. 000 0.00
4, 675. 00000 1. 000 4,675. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 450. 000 439. 000
LF 0. 000 0. 00
20. 00000 439. 000 8, 780. 00
0236 603-01240 24 In RCP ADDED | TEM BY CO 019 0. 000 0. 000
LF 0. 000 0.00
132. 31000 0. 000 0. 00
0237 604-00305 Inlet Ty C (5 Ft) ADDED | TEM BY CO 019 0. 000 0. 000
EACH 0. 000 0. 00
4,183. 50000 0. 000 0. 00
0240 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0.00
900. 00000 3. 000 2,700. 00
0245 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0.00
2, 300. 00000 3. 000 6, 900. 00
0247 606- 02005 End Anchor (Flared) (ADDED | TEM BY SMCO #18) 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0250 607-11525 Fence (Plastic) 340. 000 340. 000
LF 0. 000 0. 00
5. 00000 340. 000 1, 700. 00
0255 609-21021 *CQurb and Gutter Type 2 (Section I1-M 3, 030. 000 1, 938. 000
LF 1, 092. 000 16, 380. 00
15. 00000 3, 030. 000 45, 450. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19500S- Bl D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0260 612-00001  *Delineator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
30. 00000 26. 000 780. 00
0262 612-00001  *Delineator (Type |) (ADDED | TEM BY QO 011) 16. 000 0. 000
EACH 16. 000 616. 00
38. 50000 16. 000 616. 00
0263 612-00002 Delin (Ty Il) ADDED BY CMD 20 137. 000 0. 000
EACH 137. 000 5, 685. 50
41. 50000 137. 000 5, 685. 50
0265 612-00003 *Del i neator (Type II1) 3. 000 3. 000
EACH 0. 000 0. 00
30. 00000 3. 000 90. 00
0267 612-00003  *Delineator (Type I11) (ADDED | TEM BY QO 011) 11. 000 0. 000
EACH 7.000 308. 00
44. 00000 7.000 308. 00
0270 614-00011 *Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0. 00
25. 00000 5. 000 125. 00
0272 614-00011 *Sign Panel (Cass |) (ADDED | TEM BY CO 011) 16. 000 0. 000
SF 0. 000 0. 00
26. 40000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass I1) 125. 000 125. 000
SF 0. 000 0. 00
25. 00000 125. 000 3,125.00
0277 614-00012 *Sign Panel (Class I1) (ADDED | TEM BY CO 011) 170. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 10. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0282 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase (ADDED | TEM BY QO 011)
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19500S-BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO. 0014 13:37: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0285 615- 00150 *Enbanknent Protector (Special) 4.000 4.000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0.100 5, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0292 625- 00000 Const Surveyi ng (ADDED | TEM BY CO 011) 1. 000 0.970
LS 0. 030 1, 350. 00
45, 000. 00000 1. 000 45, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0.882
LS 0. 000 0. 00
250, 000. 00000 0.882 220, 500. 00
0296 626- 00000 Mobi i zation (Added Scope) 1. 000 0.882
LS 0. 000 0. 00
50, 000. 00000 0.882 44, 100. 00
0297 626- 00000 Mobi | i zation (ADDED | TEM BY CO 011) 1. 000 0.882
LS 0. 000 0. 00
250, 000. 00000 0.882 220, 500. 00
0298 626- 00000 *Mobi i zation (ADDED | TEM BY CO 011) (TRAFFI C CONTROL) 1. 000 0.882
LS 0. 000 0. 00
9, 400. 00000 0.882 8, 290. 80
0300 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0302 900-00014 Added Item (Lunp Sun)/ Public Information Services - 1. 000 1. 000
Added Scope
LS 0. 000 0. 00
6, 735. 75000 1. 000 6, 735. 75
0303 626-01101 Public Info Services (Tier 1) (ADDED | TEM BY CO 011) 1. 000 0. 260
LS 0.740 11, 100. 00
15, 000. 00000 1. 000 15, 000. 00
0305 627-00005 *Epoxy Pavenent MarKking 52. 900 52. 900
GAL 0. 000 0. 00
125. 00000 52. 900 6, 612. 50



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19500S-BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0307 627-00011 Pvnt Mg Pai nt (\Waterborne) (ADDED | TEM BY SMOO #12) 137.910 137.910
GAL 0. 000 0. 00
68. 00000 137.910 9, 377.88
0310 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 588. 000 588. 000
SF 0. 000 0. 00
19. 00000 588. 000 11,172.00
0315 630-00000 *Fl aggi ng 920. 500 920. 500
HOUR 0. 000 0. 00
25. 00000 920. 500 23,012.50
0317 630-00000 *Fl aggi ng (ADDED | TEM BY CO 011) 150. 000 137. 500
HOUR 8. 250 217.80
26. 40000 145. 750 3, 847.80
0320 630-00007  *Traffic Control Inspection 112. 000 112. 000
DAY 0. 000 0. 00
55. 00000 112. 000 6, 160. 00
0322 630-00007 *Traffic Control Inspection (ADDED | TEM BY CO 011) 111. 000 85. 000
DAY 26. 000 5, 720. 00
220. 00000 111. 000 24, 420. 00
0325 630-00012  *Traffic Control Management 125. 000 125. 000
DAY 0. 000 0.00
620. 00000 125. 000 77, 500. 00
0327 630-00012 *Traffic Control Managerment (ADDED | TEM BY CO 011) 84. 000 74. 000
DAY 5. 000 3,162.50
632. 50000 79. 000 49, 967. 50
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0332 630-80001 Fl ash Beacon (Port) (ADDED | TEM BY CO 011) 4.000 3. 600
EACH 0. 000 0.00
943. 00000 3. 600 3, 394. 80
0335 630-80341  *Construction Traffic Sign (Panel 64. 000 57. 600
EACH 0. 000 0. 00
70. 00000 57. 600 4, 032. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19500S- BI D ESTI MATE RUN 11/ 30/ 2016
PRQIECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0337 630-80341 *Construction Traffic Sign (Panel Size A) (ADDED | TEM 64. 000 15. 300
BY CO 011)
EACH 0. 000 0. 00
62. 00000 15. 300 948. 60
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 20. 700
EACH 0. 000 0. 00
70. 00000 20. 700 1, 449. 00
0342 630-80342  *Construction Traffic Sign (Panel Size B) (ADDED | TEM 51. 000 45. 900
BY CO 011)
EACH 0. 000 0. 00
110. 00000 45. 900 5, 049. 00
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
4, 600. 00000 2.700 12, 420. 00
0347 630- 80355 *Portabl e Message Sign Panel (ADDED | TEM BY CO 011) 2. 000 1.800
EACH 0. 000 0. 00
8, 898. 78000 1. 800 16, 017. 80
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
910. 00000 2.700 2,457.00
0352 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type) (ADDED | TEM BY CO 011)
EACH 0. 000 0. 00
2,540. 00000 1. 800 4,572.00
0355 630-80360  *Drum Channel i zi ng Device 301. 000 270. 900
EACH 0. 000 0. 00
26. 00000 270. 900 7,043. 40
0357 630- 80360 *Drum Channel i zi ng Devi ce (ADDED | TEM BY CO 011) 200. 000 162. 000
EACH 0. 000 0. 00
56. 22000 162. 000 9, 107. 64
0360 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0362 630-80370 Conc Barrier (Tenp) (ADDED | TEM BY CO 011) 0. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19500S-BI D ESTI MATE RUN 11/ 30/ 2016
PRQIECT: SHE0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0365 630-80380 *Traffic Cone 54. 000 48. 600
EACH 0. 000 0. 00
5. 00000 48. 600 243. 00
0366 630-80380 *Traffic Cone (ADDED | TEM BY CO 011) 100. 000 83. 700
EACH 0. 000 0. 00
12. 00000 83. 700 1, 004. 40
0367 630-80367 Port Traf Speed Monitor 2. 000 1. 800
EACH 0. 000 0. 00
3, 268. 24000 1.800 5, 882. 83
0369 630-80367 Port Traf Speed Monitor (ADDED | TEM BY CO 011) 2. 000 1.800
EACH 0. 000 0. 00
3, 400. 00000 1.800 6, 120. 00
0370 700-70010 F/ A M nor Contract Revisions 131, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent -5,080. 100 -5, 080. 100
FA 0. 000 0. 00
1. 00000 -5,080. 100 -5,080. 10
0385 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -307. 860 -307. 860
FA 0. 000 0. 00
1. 00000 -307. 860 - 307. 86
0395 700-70021 F/ A On- The-Job Trai nee -12,111. 800 -13, 420. 800
HOUR 1, 309. 000 1, 309. 00
1. 00000 -12,111. 800 -12,111. 80
0400 700-70025 F/' A Quality Incentive Paynent -2,164. 220 - 16, 164. 220
FA 0. 000 0. 00
1. 00000 - 16, 164. 220 - 16, 164. 22



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19500S- BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHEO0212- 006 ESTI MATE NO 0014 13:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0405 700- 70100 F/ A Relocate Wility Relocates 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0413 700- 70426 *F/ A Stabilization Conpaction Grouting Uilizing 0. 862 0. 862
Pol yur et hane
FA 0. 000 0. 00
244, 385. 25000 0. 862 210, 660. 09
0429 900- 00014 Added Item (Lunp Sum/ Phase 2 Uility Rel ocates 1. 000 1. 000
LS 0. 000 0. 00
17, 300. 00000 1. 000 17, 300. 00
0430 900- 00014 *Added Item (Lunp Sunm)/ Relocates / Wility Relocates 1. 000 1. 000
LS 0. 000 0. 00
199, 541. 00000 1. 000 199, 541. 00
0431 900- 00006 Added Item (Dol lar)/ SnP Trucking, LLC 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0432 900- 00006 Added Item (Dol lar)/ SnP Trucking Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0433 900- 00006 Added Item (Dol lar)/ Wrking Hour Tine Violation Price 0. 000 0. 000
Reduct i ons
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 630-85041 Mobi | e Attenuat or 35. 000 35. 000
DAY 0. 000 0. 00
393. 56000 35. 000 13, 774. 60
CAT 0200 CURRENT AMI  $ 5,108, 906.57 $ 114,596.70$ 4,849, 690. 72
CAT NO0400 0400 CE Bid Itens
0415 620- 00002 Field Ofice (dass 2) 2.000 2.000
EACH 0. 000 0. 00
35, 000. 00000 2.000 70, 000. 00



CONTI D: C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19500S-BI D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: SHE0212- 006 ESTI MATE NO. 0014 13:37: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CE Bid Itens
0420 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0425 620- 00020 Sanitary Facility 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 75, 000. 00 $ 0.00$ 75, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 183,906.57 $

114,596.70% 4,924, 690.72



